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e - United States Environmental Protection Agency Work Assignment Number
Py Washington, DC 20460 137-RIRI-08BC
wEPA - -
Work Ass'erment : b Original X} Amendment  Number.3
Contract Number Contracl Period Title of Work Assignment ‘
8-W5-0022 Base Oplion Period Numberl Libby Asbestos Site .  SDMS Document ID
Confractor Specify Section and Paragraph of Contract SOW memmmmmmw
CDM FEDERAL PROGRAMS CORPORATION me. 2022925
Purpose: 0 Work Assignment Iniiaion [ Work Assignmeni Close-Dut Periods of Performance -
IX] Work Assignment Amendment 0 Incremental Funding . From:02/28 103 To12/31/04
[} Work Plan Approval '
Comments:
-ﬁdds Incremental Funding of $500,000. increases Expenditure Limits by 5,000 LOE and $500,000.
1X) Superfund Accounting and Appropriations Data [} Non-Supertund
E D ButgeuFYs  Appropriation Budget Org/Code Program Elemestt Objott Amount {Dodars)’  {Cartm) W Cost Orp/tode
o] (W 6) {Max 4} Code {Max 8) Man 7) (Man 3} Clasa {Man 8) (Max T
1|LPV031 03 ' IB'A‘LOP |501 02D 505 [$50,000 00 [08BCCO04 CO001
2 [LPV040 03 T IBALOP 1501 02D 2505 §$550,000 00 j8BCCO04 COO1
3 ILPVO?B 03 T ALOP 1501020 2505 $500,000 00 O8BCCO04 CoM
4
5
Authorized Work Assignment Ceiling
Contract Period: CostiFee LOE
Previously Approved $600,000.00 5,000
This Action $500,000.00 : §,000
Total $1,100,000.00 10,000
Work Plan / Cost Estimate Approvals
Conlracior WP Dated :04/16/03 CostFee:$32,041,482.00 Loe: 19,547
Cumulative Approved: CostFee:$1,100,000.00 Loe:10,000
Jmﬁmw:’ggﬂ Name BranchMail CoseBEPR-SR
JAMES W, CHRISTIANSEN 05/21/03 Phone Number 303-312-6748
(Signsture) {Date} Fax Number 303-312-6897
Project Officer Narme BranchiMail CodeSEPR-SR
LUDITH A, PQWE LL 05/21/03 Phone Number 303-312-6715 .
(Signature) ©20) | pax Number 303-312-6897
Other Agency Official Name Branch/Mail Code
. Phone Number ) R
{Signature) {Date) Fax Number
. BranchMall CodeB TMS-G
/ 06/02/03 Phone Number 303-312-6311
Fax Number 303-312-6685
{Signature) {Date} ' ,
Contractor Acknowledy t of Receipt and Appmval ofwomplan (S:gnature and Title) Date é /3 / 5,
z é) { : 5 / 2
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* L ibby Asbestos Site

Contract: 68-W5-0022, Work Assignment: 137-RIRI-08BC, Amendment: 0003

Summary Information

Title: Libby Asbestos Site
Period of Performance: From: 02/28/03
To: 12/31/04
Award Date: 02/28/03
Total Funding: $1,100,000.00

Accounting/Appropriation Data

The following item(s) have been added:

Program  Site/ Cost Obij
POP DCN BFYS Appr.# Org Element . Project 0Org Clss

Opt 1 LPVO78 03 T 8ALOP 501020 0BBCCO0O4 CO01 2505

Funding Breakout

§500,000.00 C

Acct.Info Funding Category I Amount

FY2003 - LPVO31l [M] Estimated Cost $45,45¢.55
[A]) Base Fee 51,818.18

(2] Award Fee Pool $2,727.27

 Total: ' $50,000.00

FY2003 - LPV04C¢ (M) Estimated Cost . ©$500,000.00
[A) Base Fee . $20,000.00

[A] Award Fee Pool $30,000,00

Total: $550,000.00

FY2003 - LPV078 [M] Estimated Cost $454,545,45
[A] Base Fee $18,181.82

[A] Award Fee Pool $27,272.73

00

Total: $500,000.

[M] - Modified
[A] - Added

Costhrice Schedule

The following item(s) have been added:

CLIN# POP Item Description Unit Quantity Price
o002 Opt 1 WA 137, Rev. 3 Labor Hours 5,000 $0.00
Increases

Expenditure Limits
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> ibby Asbestos Site ‘

Contract: 68-W5-0022, Work Assignment: 137-RIRI-(Q8BC, Amendment: 0003

- WA Totals
The following item(s) have been modified:

Category POP From By

Estimated Cost Option 1 $50,000.00 $950,000.00

Category POP Amount
Base Fee Option 1 $40,000.00
Award Fee Pool Cption 1 $60,000.00

WA Classification

The following changes have occurred:

The Labor Hour Ceiling has changed from S000 to 10000.

$1,000,000.00
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